EXHIBIT 300 Ull 009-000001482

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2011-09-28
Investment Auto Submission Date: 2012-02-24
Date of Last Investment Detail Update: 2011-09-16
Date of Last Exhibit 300A Update: 2012-07-23
Date of Last Revision: 2012-04-26

Agency: 009 - Department of Health and Human Services Bureau: 90 - Departmental Management
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: OS ASA Payment Management System (PMS)

2. Unique Investment Identifier (Ull): 009-000001482

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

One of the key strategic goals of the Department of Health and Human Services is to
disburse grant money to promote and improve the health and welfare of the American people.
The Payment Management System (PMS) is the key system HHS uses for disbursing grant
funds. PMS provides web based access to grantees to request grant fund disbursements and
transmits those funds electronically to grantees. It also provides real time account information
to grantee and Federal grant awarding agencies. Timely delivery of Federal grant monies
allows grantees to operate their Federal programs which directly affect the health and welfare
of the American people. The PMS also provides disbursement data to assist Federal
awarding agencies track and account for grant funds thus reducing or eliminating improper
payments. Grantees and Federal agencies can access their PMS accounts for financial
information in real-time. The Program Support Center (PSC), Financial Management
Service (FMS), Division of Payment Management (DPM) operates the Payment Management
System (PMS) for the Department of Health and Human Services as well as for 14 cabinet
and non-cabinet departments and 62 bureaus and sub agencies including all operating
divisions within HHS, and 41 other Federal agencies, bureaus and grant awarding offices
such as the Departments of Agriculture, Interior, Labor, Treasury, Homeland Security,
National Aeronautics and Space Administration (NASA), Corporation for National Service,
and the Executive Office of the President. In FY 2007 DPM paid over $304.3 billion to
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recipients of grants awarded by those agencies. Each day, 2,000 grantees access the PMS
requesting $1 billion of their grant funds.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The Payment Management System (PMS) is the primary system used for disbursing HHS'’s
grants. This includes both the Agency for Children and Families’ Temporary Assistance for
Needy Families (TANF) program, and the Centers for Medicare & Medicaid Services’
Medicaid Program as well as numerous other mandatory programs. Additionally, PMS is the
system used for grantees to submit their OMB mandated SF-425 (Federal Financial Report).
If this investment isn’t fully funded, many mandatory grant programs would be unable to
disburse their funds to their respective recipients, and no HHS grantees would be able to
submit their OMB mandated financial reports.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

1 Implementation of functionality to allow for annual recertification of end users. 2
Implementation of functionality to require multi-factor authentication for privileged users. 3
Implementation of system changes to make screens 508 compliant.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2001-10-01
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$0.0
$0.0
$0.7
$16.1
$1.7
$17.8

$18.5
$1.7
84

Table I.C.1 Summary of Funding
PY

2011

$0.0
$0.7
$0.0
$0.7
$3.9
$1.4
$5.3

$6.0
$1.4
9

$-2.8

-32.03%

$0.0
$1.5
$0.0
$1.5
$4.3
$1.4
$5.7

$7.2
$1.4

$0.8

11.66%

$0.0
$1.8
$0.0
$1.8
$4.5
$1.4
$5.9

$7.7
$1.4
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected

Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID

Awarded GS06F0471Z

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
The PMS maintenance contract is a steady state activity. The EVM calulations are based upon a monthly cost that may be adjusted
depending upon performance calculations and penalities (Performance based contract).
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2011-09-28

Section B: Project Execution Data

Table I.B.1 Projects

Project ID Project Project Project Project Project
INE) Description Start Date Completion Lifecycle
Date Cost ($M)

290548 PMS User Certification Phase 1 This project providesa
mechanism for certification of
non-governmental users of PMS.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule
Activities Variance Variance (%)
($M) ((GEVS)

290548 PMS User
Certification Phase 1

Cost Variance Cost Variance Total Planned Cost Count of

(M) (%) ($M) Activities

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (CEVES)] (MCEVED)] (%)

NONE
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Section C: Operational Data

Percent of grant
payment request
processed, and funds
deposited in the
recipient’s account
by the next business
day

Percent of time
management reports
will be available to
customers within five
(5) business days.

Percent of new
grantees registered
within four (4)
business days.

Percent of call and/or
emails received by
the liaison staff
returned within three
(3) hours.

Percent of calls to the
PMS Help Desk that
are received by 5:00
PM Eastern Time
answered by the end
of the business day.

Percent of the time
PMS is available from
5:00 AM to 1:00 PM
Monday through
Friday and from 9:00
AM to 9:00 PM
Saturday and
Sunday, excluding
federal holidays.

Percent of email and

%

%

%

%

%

%

%

Mission and Business
Results -
Management of
Government
Resources

Mission and Business
Results -
Management of
Government
Resources

Customer Results -
Timeliness and
Responsiveness

Process and Activities
- Cycle Time and
Timeliness

Process and Activities
- Cycle Time and
Timeliness

Technology -
Reliability and
Availability

Process and Activities

Over target

Over target

Over target

Over target

Over target

Over target

Over target

Table II.C.1 Performance Metrics

99.000000

99.000000

100.000000

95.000000

100.000000

100.000000

100.000000

99.000000

99.000000

100.000000

95.000000

100.000000

100.000000

100.000000

99.000000

99.000000

100.000000

95.000000

100.000000

100.000000

100.000000

Monthly

Monthly

Monthly

Monthly

Monthly

Monthly

Monthly
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Table I.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting
Measurement Condition Frequency
Category Mapping
voicemail received by - Cycle Time and
the PMS Help Desk Timeliness

responded to within
one (1) business
day.
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